



Weekly Progress Report (Form-3)

Project Repository: SKIT-CS-2023-2027-07 | Branch: main
Evaluation Window: Last 7 Days (Since 2026-10-01) | Generated On: October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
ashank2027	3 (42.9%)	+1,139	-26	1,113	1 days
Chetu248	1 (14.3%)	+274	-14	260	1 days
daksh	3 (42.9%)	+2,099	-182	1,917	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: ashank2027 — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	2ad352c	feat(scheduler): add CLI task runner mode and backend child_process integration interface	____ / 10
2026-10-08	2110029	feat(scheduler): implement analytics computation engine for category and timeline aggregation	
2026-10-08	69e0ca0	feat(scheduler): implement C++ CSV processing worker with emission factor calculation	

Student: Chetu248 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-07	107496a	Implemented this week's backend tasks	____ / 10

Student: daksh — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-07	c36f075	feat: add dynamic emission factors from API, category-based units, and formula explainer to calculator	____ / 10
2026-10-07	ebd7176	feat: add industry and sector filter dropdowns, Year to year comparison, and CSV export to analytics page	
2026-10-07	733d835	feat: add CSV bulk import UI with drag-drop, validation, upload progress, and result summary	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____